COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2011

ESTI MATE SUMVARY 14: 42: 46
CONTI D C17410 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 17410-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 42.0 DAYS TI ME ALLOW 42 WORK DAYS
SHE0B & BONFORTE | NTER | MPROV PERCENT TIME:  100. 00 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO SHE0504- 059
SHE0B & BONFORTE | NTER | MPROV
NAMVE OF RQAD: 050B
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 30/ 2011 DATE TI ME STARTED 08/ 18/2010
1541 STOCKYARD RQOAD DATE LET 06/ 17/ 2010 DATE WORK BEGAN 07/ 28/ 2010
DATE AWARDED 06/ 28/ 2010 DATE TI ME STOPPED 10/ 26/ 2010
DATE CONTRACT EXECUTED 07/ 26/ 2010 DATE ACCEPTED 10/ 26/ 2010
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 08/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 502, 139. 80 PARTI Ol PATI NG $ 444, 855. 83 $ 0.00
AWARD PRQIECT AMT: $ 432, 535. 05 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 88. 59% TOTAL EARNI NGS 444, 855. 83 0.00
FUNDS AVAI LABLE: $ 57,283.97 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 444, 855, 83 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 6, 488. 03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 444, 855, 83 6, 488. 03
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 444, 855. 83 6, 488. 03
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6, 488. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQIECT: SHE0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0008 202- 00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
750. 00000 1. 000 750. 00
0010 202-00090 *Renoval of Delineator 11. 000 11. 000
EACH 0. 000 0. 00
8. 00000 11. 000 88. 00
0015 202-00195 Renoval of Medi an Cover 151. 000 126. 000
SY 0. 000 0. 00
12. 00000 126. 000 1,512. 00
0020 202-00200 Renoval of Sidewal k 44.000 8. 000
SY 0. 000 0. 00
15. 00000 8. 000 120. 00
0025 202-00203 Renoval of Curb and CGutter 485. 000 434. 000
LF 0. 000 0. 00
6. 00000 434. 000 2,604. 00
0030 202-00220 Renoval of Asphalt Mat 4,583. 000 4,583. 000
SY 0. 000 0.00
4.70000 4,583. 000 21, 540. 10
0035 202-00250  *Renpval of Pavement Marking 4, 236. 000 969. 000
SF 0. 000 0. 00
1. 00000 969. 000 969. 00
0040 202-00810 *Renoval of Gound Sign 9. 000 8. 000
EACH 0. 000 0. 00
38. 00000 8. 000 304. 00
0045 202-00827 *Renoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
45. 00000 7.000 315. 00
0050 202-00831 *Renoval of Traffic Signal Head 8. 000 8. 000
EACH 0. 000 0. 00

50. 00000 8. 000 400. 00



CONTI D C17410 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: SHEO0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 202- 00860 *Renoval of Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
21. 00000 8. 000 168. 00
0060 202-01130 *Renoval of Quardrail Type 3 541. 000 541. 000
LF 0. 000 0. 00
2.60000 541. 000 1, 406. 60
0065 203- 00010 Uncl assi fied Excavation (Conplete In Place) 575. 000 575. 000
CY 0. 000 0. 00
10. 00000 575. 000 5, 750. 00
0070 203-00060 Enbanknent Material (Conplete In Place) 425. 000 425. 000
CY 0. 000 0. 00
26. 55000 425. 000 11, 283. 75
0075 208-00002 Erosion Log (12 Inch) 400. 000 300. 000
LF 0. 000 0. 00
6. 00000 300. 000 1, 800. 00
0080 208- 00206 Erosi on Control Supervisor 42.000 42.000
DAY 0. 000 0. 00
150. 00000 42. 000 6, 300. 00
0085 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0090 210-04010 Adj ust Manhol e 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0095 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325. 00
0100 210- 04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0105 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
500. 00

5, 000. 00000 0. 100



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQIECT: SHE0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 213-00009 Flexi ble Gowth Medium 0.100 0.100
ACRE 0. 000 0. 00
5, 000. 00000 0.100 500. 00
0115 216-00021 Soil Retention Blanket (O ass 1) 105. 000 34. 000
Sy 0. 000 0. 00
2.50000 34. 000 85. 00
0120 304- 06000 Aggregate Base Course (Cl ass 6) 1, 038. 000 1,016. 210
TON 0. 000 0. 00
22.00000 1,016. 210 22, 356. 62
0125 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 769. 000 660. 360
TON 0. 000 0. 00
65. 20000 660. 360 43, 055. 47
0130 503-00018 *Drilled Caisson (18 Inch) 12. 000 4.000
LF 0. 000 0. 00
112. 00000 4. 000 448. 00
0133 506-00013 Ri prap (Special) 43. 820 43. 820
TON 0. 000 0. 00
64. 52000 43. 820 2,827.27
0135 506- 00035 G outed Riprap 357. 000 357. 000
Sy 0. 000 0. 00
64. 15000 357. 000 22,901. 55
0140 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 630. 620 630. 620
TON 0. 000 0. 00
86. 50000 630. 620 54, 548. 63
0142 601- 01000 Concrete Class B 17. 500 17. 500
Cy 0. 000 0. 00
252. 50000 17. 500 4,418.75
0145 603-10300 30 Inch Corrugated Steel Pipe 68. 000 68. 000
LF 0. 000 0. 00
103. 25000 68. 000 7,021. 00
0150 603-30018 18 Inch Steel End Section 4.000 0. 000
EACH 0. 000 0. 00

640. 00000 0. 000 0. 00



CONTI D C17410 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: SHE0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 603-30030 30 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0160 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0165 605- 00004 4 Inch Non-Perforated Pipe Underdrain 60. 000 60. 000
LF 0. 000 0. 00
34. 40000 60. 000 2,064. 00
0170 605- 00040 4 Inch Perforated Pipe Underdrain 85. 000 75. 000
LF 0. 000 0. 00
34. 40000 75. 000 2,580. 00
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 220. 000 700. 000
LF 0. 000 0. 00
13. 50000 700. 000 9, 450. 00
0180 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 645. 00000 3. 000 4,935. 00
0185 608- 00000 *Concrete Sidewal k 23. 000 6. 000
SY 0. 000 0. 00
32. 90000 6. 000 197. 40
0190 608-00010 *Concrete Curb Ranp 128. 000 128. 000
SY 0. 000 0. 00
77.00000 128. 000 9, 856. 00
0195 609-21010 *Curb and CQutter Type 2 (Section |-B) 332. 000 315. 000
LF 0. 000 0. 00
12. 25000 315. 000 3,858.75
0200 609-21020 *Curb and CQutter Type 2 (Section Il-B) 294. 000 244.000
LF 0. 000 0. 00
14. 25000 244.000 3,477.00
0205 610- 00030 *Medi an Cover Material (Concrete) 1, 394. 000 1, 394. 000
SF 0. 000 0. 00
5. 35000 1, 394. 000 7,457.90



CONTI D C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: SHEO0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0215 612-00002  *Delineator (Type II) 4.000 4.000
EACH 0. 000 0. 00
19. 00000 4.000 76. 00
0220 612-00003  *Delineator (Type I11) 4.000 3.000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00
0225 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 395. 000 1, 313. 000
LF 0. 000 0. 00
12. 00000 1, 313. 000 15, 756. 00
0230 613-00306 *3 Inch Electrical Conduit (Bored) 1, 010. 000 930. 000
LF 0. 000 0. 00
14. 00000 930. 000 13, 020. 00
0235 613-07026 *Pull Box (16"x24"x12") 2.000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0240 613-07034 *Pul | Box (24"x36"x18") 8. 000 8. 000
EACH 0. 000 0. 00
590. 00000 8. 000 4,720.00
0245 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0250 614-00011 *Sign Panel (dass I) 35. 000 23. 000
SF 0. 000 0. 00
15. 00000 23. 000 345. 00
0255 614-00012 *Sign Panel (dass I1) 91. 000 85. 000
SF 0. 000 0. 00
17. 00000 85. 000 1, 445. 00
0260 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
360. 00000 8. 000 2,880. 00



CONTI D: C17410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: SHE0504- 059 ESTI MATE NO. 0003 14:42: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
595. 00000 8. 000 4,760. 00
0270 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
105. 00000 8. 000 840. 00
0275 614- 80000 *Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
2,990. 00000 1. 000 2,990. 00
0280 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 1. 000
EACH 0. 000 0. 00
1, 290. 00000 1. 000 1, 290. 00
0283 619-00010 Water Line (Special) 1. 000 1. 000
LS 0. 000 0. 00
12, 710. 75000 1. 000 12,710.75
0285 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
7, 600. 00000 1. 000 7,600. 00
0290 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
38, 100. 00000 1. 000 38, 100. 00
0292 626- 00100 Mobi li zation (wi thout Autopay) 1. 000 1.000
LS 0. 000 0. 00
550. 00000 1. 000 550. 00
0295 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 1, 636. 000 1, 467. 000
SF 0. 000 0. 00
7.00000 1, 467. 000 10, 269. 00
0300 627-00005 *Epoxy Pavenent MarKking 94. 000 94. 000
GAL 0. 000 0. 00
70. 00000 94. 000 6, 580. 00
0302 627-00011 Paverent Mar ki ng Paint (\Waterborne) 1. 000 1. 000
GAL 0. 000 0. 00
40. 00000 1. 000 40. 00



CONTI D C17410 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: SHE0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0305 630- 00000 *Fl aggi ng 100. 000 38. 000
HOUR 0. 000 0. 00
19. 00000 38. 000 722.00
0310 630- 00007 *Traffic Control |nspection 19. 000 19. 000
DAY 0. 000 0. 00
30. 00000 19. 000 570. 00
0315 630- 00012 *Traffic Control Management 43. 000 43. 000
DAY 0. 000 0. 00
400. 00000 43. 000 17, 200. 00
0320 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 4.000
EACH 0. 000 0. 00
25. 00000 4. 000 100. 00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 10. 000
EACH 0. 000 0. 00
28. 00000 10. 000 280. 00
0330 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 31.000
EACH 0. 000 0. 00
30. 00000 31. 000 930. 00
0335 630-80344 *Construction Traffic Sign (Special) 80. 000 76. 000
SF 0. 000 0. 00
10. 00000 76. 000 760. 00
0340 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
25. 00000 50. 000 1, 250. 00
0350 630-80370 Concrete Barrier (Tenporary) 900. 000 880. 000
LF 0. 000 0. 00
27.00000 880. 000 23, 760. 00
0355 630- 80380 *Traffic Cone 100. 000 55. 000
EACH 0. 000 0. 00
4. 00000 55. 000 220. 00



CONTI D C17410 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17410-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: SHEO0504- 059 ESTI MATE NO 0003 14: 42: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0360 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0365 700-70010 F/ A M nor Contract Revisions 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70022 F/ A QIT Col orado Training Program 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0394 900- 00014 Added Item (Lunmp Sum/ 0. 000 -571.710
LS 0. 000 0. 00
1. 00000 -571.710 -571.71
0395 700-70270 F/ A Water Lines 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 502, 139. 80 $ 0.00% 444, 855. 83
PRQIECT TOTAL CURRENT AMI $ 502, 139. 80 $ 0.00% 444, 855. 83



